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HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES
November 3, 2016

These notes summarize the meeting of the Navy Base Realignment and Closure (BRAC)
Cleanup Team (BCT) for Hunters Point Naval Shipyard (HPNS) in San Francisco, California.
The meeting was held at 9:00 a.m. at HPNS on November 3, 2016.

L Introductions and Agenda Review

Mr. Derek Robinson (Navy) conducted introductions and reviewed the action items from the
October 14, 2016 BCT meeting.

1. Navy Business/Action Items (Mr. Robinson, Navy)
The following action items from the October 14, 2016 BCT meeting remain pending:

e The Water Board will provide a concurrence letter for the final Total Petroleum
Hydrocarbons (TPH) site Close-out Reports for AOC 49-D, 28-P, 28-0, 28-A, 49-B, 30-
A, 49-E, 25-A, and boring of concern IR22B022. (This item will be removed from the
action item list because the Water Board person responsible for these items does not
attend the BCT meetings).

e Navy will submit a table with a list of open petroleum and/or UST sites with updated
status.

e Navy will provide EPA with the radiological scans on the perimeter of the property.

e EPA will provide Areas Requiring Institutional Controls comments to Navy.
HI. Miscellaneous Topics/Updates (Navy/BCT Members)

Ms. Lily Lee (EPA) asked the Navy to provide justification for the Navy’s general statement that
there is no risk to human health from HPNS radiological contamination. Ms. Lee suggested that
the EPA and Navy health physicists confer directly one another about these issues. Ms. Lee
noted that she had sent preliminary remedial goal calculator with the associated assumptions to
Navy. Mr. Robinson (Navy) responded that he forwarded the PRG tables to Navy RASO. Ms.
Danielle Janda (Navy) noted that the Navy has spent significant time developing multiple
briefings on this subject. As a result, the Navy is hiring a contractor to address questions about
potential risk to human health from radiological exposure at HPNS. The Navy’s priority is to get
the new consultant on board to address these issues and for the remainder of the Navy BRAC
team to focus on the CERCLA program.

Ms. Nina Bacey (Department of Toxic Substances Control [DTSC]) noted that the Ship Berths 1-
5 document was finalized and California Department of Public Health (CDPH) comments were
not addressed. Ms. Janda (Navy) responded that the Navy is addressing the comments and will
provide the BCT with the RTCs and revised pages for the document. Ms. Bacey (DTSC) also
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asked whether there would be an opportunity to comment on the Basewide Groundwater
Monitoring Program Sampling and Analysis Plan (SAP) and how the Navy would address
agency comments. Mr. Tony Konzen (Navy) said that the SAP will be released to the BCT soon
and there will be a way to adjust the monitoring program in response to agency comments
(similar to a TRIAD approach). Ms. Bacey (DTSC) also requested copies of the Memorandum
of Understanding (MOUSs) between the Navy and the contractors performing radiological support
at HPNS. After further discussion, Ms. Janda (Navy) and Ms. Leslie Howard (Navy) clarified
that Tetra Tech is no longer performing any work at HPNS and therefore no MOU exists
between the Navy and Tetra Tech. Given this information, Ms. Bacey rescinded her request for
the MOUs. Ms. Bacey requested clarification about a radiological footnote on a radiological
criteria table that noted that the goal for equipment is 20% removal. The Navy clarified that
swipes are used to test equipment and this note means that swipes should be no more than 20%
of the criteria for removal of radiological contamination. Ms. Bacey concluded the discussion by
noting the importance of accurate BCT meeting minutes and expressed appreciation for the Navy
correcting the meeting minutes from the July BCT meeting. Mr. Robinson (Navy) noted that the
Navy distributes the BCT meeting summaries so that participants can comment and provide
clarifications on the meeting minutes. Ms. Lee (EPA) asked whether the oversight contractor
(Battelle) performed unannounced visits (and expressed a preference for unannounced visits).
Ms. Janda (Navy) stated that Battelle is on site at all times and doesn’t think that they alert
contractors when they provide oversight. Ms. Lee (EPA) noted some general questions about
dust control and whether it is monitored consistently across the base by all contractors. Ms.
Janda (Navy) described the dust control procedures and suggested that EPA let the Bay Area Air
Quality Management District (BAAQMD) call her directly if they have any questions.

V.  E-2 Offsite Contamination (Ms. Hamide Kayaci, Navy)

Mr. Robinson (Navy) noted that the Navy can use CERCLA funding to address Navy
contamination and CERCLA funds cannot be used for off-site contamination unless the
contamination originates from Navy activities. The primary objective of the £-2 Adjacent
Property Historical Environmental Evaluation was to determine the source of TPH, copper, and
lead in soils on the California State Parks property adjacent to Parcel E-2 excavation (T5-EX-1).
Prior to the Navy acquiring HPNS, at least four industrial operations occurred on California
Parks property from 1954 to 1982; up-gradient to Parcel E-2 TS-EX-1 hot spot excavations.
Additionally, the Navy acquired the HPNS property after the fill activities. Previous operations
at the California Parks property site included a dump, excavation company, auto wrecking
facility, steel fabrication facility, heavy equipment repair facility, metal welding, boat repair, and
construction yards. In addition, the only known UST/AST existed on the California Parks
property. The chemist at Tech Law (EPA contractor) performed a detailed analysis on the
contaminant profile and the finger print results confirmed that the TPH and lead concentrations
found in both California Parks and Parcel E-2 are indicative of a release from UST and/or
wrecked automobiles. Ms. Amy Brownell (City and County of San Francisco [CCSF]) noted
that this area is part of a larger context that concerns contamination to Yosemite Slough and
State Parks. Mr. Robinson (Navy) asked the meeting participants whether they had any thoughts
about cost recovery. Ms. Bacey (DTSC) noted that they would need more information to gain a
better understanding of how the park was developed and whether the contamination may have
already been addressed. Ms. Brownell (CCSF) noted that during the Yosemite Slough wetland
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construction, contamination was removed, and work is ongoing to determine the relative
contribution of contamination by multiple parties at the site. The discussion concluded with the
Navy agreeing to release the tech memo prior to the Draft RACR which is scheduled for release

in May 2017.

V. Community Invelvement (Mr. Robinson, Navy)

Mr. Robinson (Navy) presented the draft BCT calendar for 2017. Mr. Robinson asked the BCT
to send him comments concerning the calendar. Mr. Robinson went on to report that the Navy
had a booth at the Shipyard Open Studios event and the Quarterly report is underway. The
community meeting is scheduled for December 7™ and the topic of the meeting will be the Parcel

G Explanation of Significant Difference (ESD).

Vi Action Items/Future Meetings (Mr. Robinson, Navy)

e Community meeting on December 7, 2016.

e Next BCT meeting is at 10:00 at HPNS on December 7, 2016.

e Navy will provide RTCs and replacement pages for Ship Berths 1-5.

e Navy will schedule conference call Wednesday or Thursday next week (week of

November 7%).

e Navy will confirm with Battelle that is performing unannounced site visits.

Next Meetings:

e The next BCT meeting is scheduled December 7, 2016 at HPNS.

Meeting participants:

Liz Basinet, Noreas*

Karla Brasaemle, TechLaw
Amy Brownell, City & County of SF*
Rebecca Cardoso, Navy*
Hamlet Hamparsumian, Noreas™
Danielle Janda, Navy

Rebecca Cordoso, Navy*

Julie Pettijohn, DTSC *

Jeff Austin, Lennar/Geosyntec
Mike Ayala, CB&I

* Indicates attendee participated via telephone

Lily Lee, EPA

Tina Low, Water Board
Nina Bacey, DTSC
Leslie Lundgren, CB&I
Tim Mower, Tetra Tech*
Christina Rain, Langen
Derek Robinson, Navy
Tony Konzen, Navy*
Leslie Howard, Navy*
Patrick Brooks, Navy*
Hamide Kayaci, Navy
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